

iNtegrate Project Chronology at-a-Glance

The following chronology highlights major project events, current achievements and future project milestones.

Planning for iNtegrate

Oct 2005	NSHE BOR began setting goals and providing oversight for the iNtegrate Project.
Jan 2006	The BOR's Technology Task Force began reviewing responses to the first RFP for new ERP systems for NSHE. The first RFP was frozen pending the issuance of a second RFP.
Jul 2006	The BOR established an iNtegrate Steering Committee to review responses from the second RFP.
Oct 2006	Representatives from NSHE institutions began site visits to learn about other ERP system implementations around the country.
Jan 2007	Institution presidents decided to implement student information systems first and the student system module task force was formed to recommend a vision for the student system implementation.
Jul 2007	Initial project funding was obtained. Service negotiations continued with three vendors being considered to support the implementation of new student systems.

Implementing iNtegrate

Apr 2008	BOR selected Oracle's PeopleSoft Campus Solutions software products and CedarCrestone, Inc. to implement the software. UNLV and TMCC were selected to be pilot institutions with all institutions participating in business process decisions.
Jul 2008	A dedicated project director was hired to direct the three year project and the project was launched.
Oct 2008	Hardware for the new student system was acquired and installation began. The project's governance structure and project charter were approved.
Dec 2008	BOR names a Regent Representative to the iNtegrate Executive Oversight Committee to ensure the project remains a board priority.
Apr 2009	BOR approved increases in the student technology fee to support institutions' implementation of the iNtegrate project.
Sep 2009	UNLV goes live with the first iNtegrate student information system module, Admissions. TMCC goes live with Admissions October 2009.

Upcoming iNtegrate Milestones for Pilot Institutions: UNLV and TMCC

Feb 2010	Financial Aid initial target date; actual target dates to be determined.
Mar 2010	Student Records initial target date; actual target dates to be determined.
Mar 2010	Student Financials initial target date; actual target dates to be determined.
Sep 2010	Degree Audit initial target date; actual target dates to be determined.

Upcoming iNtegrate Milestones for Co-Pilot Institutions: CSN, GBC, NSC, UNR & WNC

Oct 2010	Admissions initial target date; actual target dates to be determined.
Feb 2011	Financial Aid initial target date; actual target dates to be determined.
Mar 2011	Student Records initial target date; actual target dates to be determined.
Sep 2011	Degree Audit initial target date; actual target dates to be determined.