

TIMELINE FOR UNLV PRESIDENT SEARCH
(all dates are approximate)

Feb. 2019: Board meets to authorize a national search and to decide on possible waiver of the restriction on President Marta Meana to participate in the national search.

April 2019: Board has second reading of Code change and Board authorizes the Chancellor, working with the Board Chief of Staff and Chief General Counsel to select the search consultant.

May 2019 – September 2019: Search consultant selected and Search Committee and Advisory Members appointed by the Chair. Search consultant prepares draft of Leadership Profile and a list of advertisement sites and works with the Chancellor on finalizing draft documents to be presented to the Search Committee at its first meeting. Search consultant required to attend the first Search Committee meeting in September 2019.

September 2019: First meeting of the Search Committee.

September 2019 – April 2020: Search consultant reviews initial applications and narrows the field down to the number of semi-finalists within the range approved by the Search Committee. Chancellor and search consultant interview the semi-finalists and narrow down the field to the number of finalists within the range approved by the Search Committee.

April- May 2020: Second meeting of Search Committee. Search Committee interviews finalists and makes a recommendation to the full Board.

April-May 2020: Board meets to approve the permanent UNLV President.

July 1, 2020: Newly appointed UNLV President begins employment.